PDI WP to EPA

PDI Eval Report {1.5 yrs following EPA Approval of WP)
30% RD (90 days after submittal of PDI report)

60% RD (120 days after comments on 30%)

95% RD (90 days after comments on 60%)

Final RD (60 days after comments on 95%)

May-17
Mar-19
Jun-19
Feb-20
Sep-20
Mar-21
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EPA Approval (months) 4
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RI/FS Submittals to EPA

Upper 9-mile Plan
BHHRA
BERA
Rl Report

RAO Memo

Technology Screening Memo

Remedial Alternatives Memo

Draft FS

Final FS

Bioaccumulation Model Peer Rvw
CSTAG/NRRB Review
Proposed Plan
Public Comment Period
ROD/Responsiveness Summary
AOQC for Remedial Design

2017
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2018
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2019
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Proposed Plan/ROD 1/A0C
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2020
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| PDI and Reporting I

2021
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Remedial Design

2022

2023
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2024
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2026
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